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SUPPLEMENTAL SPECIFICATION
AMENDMENT TO SECTION 105 -- CONTROL OF THE WORK
AMENDMENT TO SECTION 105.02 -- PLANS AND WORKING DRAWINGS

Amend the fourth paragraph of 105.02 to read:

Working drawings submitted for approval shall include, but not be limited to; the
following:
shop fabrication drawings (3 sets),
bending diagrams when required for reinforcing steel (3 sets),
erosion control plans (4 sets),

or any other working drawings for approval required by the Contract. The Contractor
shall submit the required sets of working drawings for approval to the Engineer for
review. The Engineer will be allowed up to fifteen (15) working days for review of each
submission. If the Engineer has not responded to the Contractor after fifteen working
days, the Contractor shall contact the Engineer to inquire about the status of the
submittal. 1f the Engineer requires more time for review, the delay will be considered a
Noncompensable Delay, and the Contract Time will be extended in accordance with
108.07. Each resubmission including requests for additional information will be treated
as a new submission and will require up to fifteen (15) working days for review by the
Engineer. The fifteen working days will begin upon arrival at the Bureau of
Construction’s main office. The review will be considered complete when the date and
status has been placed on the submittal. One set of the drawings will be returned to the
Contractor marked approved or with corrections to be made. After approval has been
given, the Contractor shall supply the Engineer with six sets, or seven sets if a design
consultant is involved in the project, of the revised Working Drawings.

Add to the beginning of the list in the fifth paragraph:
Progress Schedules,

Amend the last sentence of the fifth paragraph of 105.02 to read:

The Contractor shall submit five sets of working drawings for documentation to the
Engineer for distribution a minimum offifteen working days prior to commencing work
shown on the working drawings. Working drawings for documentation will be placed in
the Department’s project files as a record of the Contractor’s method of operation. The
Department reserves the right to comment to the Contractor regarding the content of the
various working drawings.



